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Milestone
Original Contract Dates 

(Bid Docs)
Change Order #1 Change Order #5

OTR Loop & MOF Substantial Completion June 15, 2014

3000 ft. Test Track & MOF Substantial Completion July 15, 2014 March 1, 2015 March 21, 2015

Substantial Completion of OTR Loop March 1, 2015 June 29, 2015 July 19, 2015

Substantial Completion of All Work October 1, 2015 March 15, 2016 April 4, 2016

Revenue Service April 2, 2016 September 15, 2016 September 15, 2016

Milestone Contractual Late Date

Contractual Delivery of 1st Car September 17, 2015

Contractual Delivery of 2nd Car October 17, 2015

Contractual Delivery of 3rd Car November 17, 2015

Contractual Delivery of 4th Car November 17, 2015

Contractual Delivery of 5th Car December 17, 2015
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Bid Form Section Total 
Prev. 

Incurred 
Dec (net ret) 

Behind the Curb Work $1,456,894     

Central Parkway Median $116,455     

Civil, Roadway and Drainage $10,445,950     

Communication System $1,228,959     

Corrosion Control $354,682     

Misc. Items $5,075,000     

MOF Civil and Track $3,170,177     

MOF $8,744,492     

OCS Mainline $5,502,798     

Signal System Streetcar $669,588     

Streetcar Stop Shelters and Sitework $2,243,714     

Trackwork on Grade $13,018,686     

Trackwork on Structures $2,950,663     

Traction Power $6,566,003     

Traffic Signals and Lighting $4,793,179     

Water Main - Main Street $2,508,352     

Water Main - Walnut Street $2,046,457     

CO#1 $492,933     

CO#2 $100,000     

CO#3 $359,745     

CO#4 $265,211     

CO#5 $637,108     

CO#6 $313,782     

CO#7 $67,630     

CO#8 $19,974     

CO#9 $176,923     

CO#10 $135,272     

CO#11 $4,433     

CO#12 $8,070     

Totals: $73,473,131 $68,489,590 $381,706 
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EXPENSES 1/31/2016

Budget Category

 Base + Allocated 

Contingency  Expended Encumbered Expend. + Encumb.

Pre-Development 1,313,786.00$             1,264,628.13$             49,157.87$                  1,313,786.00$                 

Design 14,598,719.00$           14,313,044.86$           19,571.85$                  14,332,616.71$               

Real Estate 2,010,143.00$             2,011,186.00$             -$                           2,011,186.00$                 

Construction 52,511,908.33$           

MOF 11,914,668.98$           

Utilities (Project) 6,958,405.62$             

Utilities (3rd Party) 6,225,065.37$             3,385,663.65$             2,281,194.49$             5,666,858.14$                 

Vehicles 25,213,095.40$           10,727,444.87$           13,224,475.63$           23,951,920.50$               

Fare Vending 550,000.00$                -$                           -$                           -$                               

City Project Administration 4,441,476.27$             3,500,023.35$             -$                           3,500,023.35$                 

SORTA Project Administration 2,100,000.00$             1,139,564.10$             860,435.90$                2,000,000.00$                 

Start-up 250,000.00$                -$                           -$                           -$                               

Unallocated Contingency 4,991,010.00$             3,647,949.01$             1,052,608.62$             4,700,557.63$                 

Subtotal 133,078,277.97$          106,526,977.33$          22,334,953.93$           128,861,931.26$             

Utilities (Duke Escrow) 15,000,000.00$           15,000,000.00$           -$                           15,000,000.00$               

Grand Total 148,078,277.97$          121,526,977.33$          22,334,953.93$           143,861,931.26$             

BUDGET - June 2013

66,537,473.36$           4,847,509.57$             71,384,982.93$               
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Budget Category
 Contingency Budget 

 Completed 

Contingency Uses 

 Pending 

Contingency Uses 

 Estimated 

Contingency Uses 

Contingency 

Remaining

Pre-Development -$                         -$                        -$                        

Design 202,370.96$              -$                        202,370.96$            

Real Estate -$                         -$                        -$                        

Construction

MOF

Utilities (Project)

Utilities (3rd Party) 77,207.23$               -$                        77,207.23$              

Vehicles 2,101,722.40$           977,100.75$            1,124,621.65$         

Fare Vending 50,000.00$               -$                        50,000.00$              

City Project Administration 190,800.63$              -$                        190,800.63$            -$                        

SORTA Project Administration 100,000.00$              -$                        100,000.00$            

Start-up -$                         -$                        -$                        

Subtotal 4,722,101.22$           2,492,601.07$         359,883.83$            -$                        1,869,616.32$         

Unallocated Contingency 1,385,418.50$         223,538.00$            

Construction 2,029,170.11$         801,368.00$            

City Project Administration 931,868.72$            

Design 608,948.31$            

Subtotal 4,991,010.00$           4,023,536.92$         931,868.72$            1,024,906.00$         (989,301.64)$           

Utilities (Duke Escrow) -$                         -$                        

Grand Total 9,713,111.22$           6,516,137.99$         1,291,752.55$         1,024,906.00$         880,314.68$            

UNALLOCATED CONTINGENCY

4,991,010.00$           (989,301.64)$           

ALLOCATED CONTINGENCY

2,000,000.00$           1,515,500.32$         169,083.20$            -$                        315,416.48$            



Authorized Drawn  Pending Amount Remaining

12.79.00 City Project Admin.  $                        1,453  $                        1,453  $                               -    $                               -   

12.79.00 SORTA Project Admin.  $                1,388,545  $                    877,126  $                    511,419 

12.23.03 Construction  $              12,598,000  $              12,371,830  $                    226,170 

12.13.20 Vehicles  $              11,002,000  $                7,606,846  $                3,395,154 

 $              24,989,998  $              20,857,255  $                               -    $                4,132,743 

CMAQ OH 95-X054 12.23.03 Construction  $                4,000,000  $                4,000,000  $                               -   

 $                4,000,000  $                4,000,000  $                               -    $                               -   

Rail ROW Grant OH-90-X265 13.73.00 Contingency  $                    268,278  $                    268,278 

 $                    268,278  $                    268,278  $                               -    $                               -   

12.79.00 City Project Admin.  $                    154,545  $                    154,545  $                               -    $                              (0)

12.79.00 SORTA Project Admin  $                    211,453  $                      34,434  $                    177,019 

12.23.03 Construction  $              15,554,000  $              15,554,000  $                              (0)

 $              15,919,998  $              15,742,980  $                               -    $                    177,018 

 $              45,178,274  $              40,868,513  $                               -    $                4,309,761 

FEDERAL SHARE

SOURCE ALI CODE Description

TIGER 3 

GRANT NUMBER

OH-03-0303

OH 79-0002

TOTAL

Urban Circulator

Subtotal

Subtotal

Subtotal

Subtotal
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$68,871,296 

$11,395,528 
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